SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:03AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 098 Const Calendar Day: 630 Date: 31-May-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  04:00 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 26-Jun-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Tower Activities
Electroslag welding (ESW): .
Work continued today for setting up to get ready to weld the next ESW weld. It is a butt joint on shear
plate a2S adjacent to the South shaft. The following work was done today:
- The run-off tabs were welded at the top of the joint.
- The unistrut braces for the cooling shoes were added to one side of the joint.
- Ladder supports were welded with temporary tack welds.
On weld b2W-South that was welded last Thursday, a preliminary UT was done today. It showed 1
rejectable indication, 50mm in length, located about 1.1m above the base plate. This was the area where
the flux feeder stopped working, and the weld ran low on flux before they started adding the flux manually.
*kkkkkkkhk
9m external diaphragm welding:
- On plate 9m-North, welding was completed on the last of the PJP welds on this plate.
- On plate 9m-South, welding continued today.
- On plate 9m-East-Outer, the bevels were ground to clean rust to get ready to start welding.
*kkkkkkkhk
Splice #1 welding:
Inside the East shaft, welding continued on the B-C and C-D corners welds.
*kkkkkkkhk
Splice #3 welding:
- Inside the South shaft, these plates had been previously fit and tack welded into place. This shaft was
idle today.
- Inside the West shaft, the crew was mobilizing tools and equipment, and setting up ventilation to get
ready to start fitting and tack welding the plates.
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP Alex Blanco 8.00 2.00 0.00 10.00 []
Ironworker APP DEVAN MURPHY 8.00 2.00 0.00 10.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Wright, Doug Diary #: 098  Date: 31-May-2011 Tuesday
Ironworker INM MICHAEL JIMENEZ 800 200 000 10.00 ]
Ironworker APP KENNETH CHAPPELL 800 200 000 10.00 ]
Ironworker APP JEREMY DOLMAN 800 200 000 10.00 ]
Ironworker APP JEFFERY SOUZA 800 200 000 10.00 ]
Ironworker FOR RORY HOGAN 800 200 000 10.00 []
Ironworker INM RICHARD GARCIA 800 200 000 10.00 []
Ironworker FOR HUA QIANG HUANG 800 000 000 800 ]
Ironworker FOR JAMES ZHEN 800 000 000 800 []
Ironworker INM WAIKIT LAI 800 000 000 800 ]
Ironworker INM XIAO JIAN WAN 800 000 000 800 ]
Ironworker APP TODD JACKSON 800 200 000 10.00 ]
Ironworker INM ERIC SPARKS 800 200 000 10.00 Il
Ironworker INM SALVADOR SANDOVAL 800 000 000 800 Il
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